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4ESS TASK ORDER PROGRESS REPORT 

TO N U M B E R : TO # 0003 REGION: 8 
TO TITLE: 

Libby Asbestos NPL Site REPORT PERIOD 
July 28, 2013 to 
August 24, 2013 

EPA TO 
M A N A G E R : 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPA TOPO: 
Scott Wilder 

T E C H N I C A L L Y 
COMPLETE: 

48% 

TOEROEK TO 
M A N A G E R : 

Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W. R. Grace boxes to Iron 
Mountain. 

« Prepared the monthly progress report and financial report. 
® Performed management, administrative, and financial activities. 

2. DELIVERABLES 

J" Deliverables" '••"•Due Date ;;" Date Delivered Date Approved 

Monthly Progress Report and 
Financial Report 

August 20, 2013 August 20, 2013 August 28,2013 

Staffing Plan November 2, 2010 November 2, 2010 Novembers, 2010 

Staffing Plan for Amend. D May 20,2013 May 14,2013 May 30, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 

None. 

4. PLANNED ACTIVITIES 

• Pay monthly fee for storage of W.R. Grace boxes. 
• Prepare memorandum that summarizes the collection, handling, processing, and 

disposition of the documents submitted by W.R. Grace as part of its 104(e) response. 

• Respond to EPA's requests. 

5. FINANCIAL STATUS 

See attached Financial summary and backup for details. 
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6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in accordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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